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ESTIMATE RUN 12/23/2008

ESTIMATE SUMMARY 12:23:53

CONTID: C15951         ESTIMATE NO: 0004 PROG 2005

PCN: 15951-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Preventative Maintenance PERCENT TIME:

PROJECT NO: IM 0704-207                   

I-70 Preventative Maintenance

NAME OF ROAD: I-70

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

QUALITY PAVING COMPANY PAY PERIOD ENDING 12/07/2008 DATE TIME STARTED 08/03/2008

9700 ALTON WAY DATE LET 04/17/2008 DATE WORK BEGAN 08/03/2008

 DATE AWARDED 05/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/11/2008 DATE ACCEPTED

HENDERSON CO 80640     303/288-1036 DATE NOTICE TO PROCEED 08/03/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,250,498.24 PARTICIPATING $ $ 504,499.12

AWARD PROJECT AMT: 1,532,512.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-30,345.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,497.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.33

TIME ALLOW:

ORIG TIME ALLOW:

90 CALENDAR DAYS

CALENDAR DAYS90

96.20%

47,498.36

504,499.12

474,153.64

469,655.85

$

$

$

$

1,202,999.88

0.00

1,202,999.88

0.00

1,202,999.88

-22,987.69

0.00

1,180,012.19

0.00

AMOUNT DUE 1,180,012.19 469,655.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 469,655.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

88.5
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PCN: 15951-BID    ESTIMATE RUN 12/23/2008

PROJECT: IM 0704-207                   ESTIMATE NO: 0004 12:23:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

17.30000 0.000 0.00

202-00220  
 

0010 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

0.93000 0.000 0.00

202-00250  
 

0015 *SANDBLASTING 0.000 0.000

SF  0.000 0.00

0.71000 0.000 0.00

202-05150  
 

0020 MUCK EXCAVATION 33.000 33.000

CY  0.000 0.00

35.00000 33.000 1,155.00

203-00100  
 

0025 POTHOLING 0.000 0.000

HOUR 0.000 0.00

322.00000 0.000 0.00

203-01597  
 

0030 CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 1.000 505.00

505.00000 2.000 1,010.00

208-00045  
 

0035 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

103.00000 0.000 0.00

208-00050  
 

0040 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,073.00000 0.000 0.00

208-00100  
 

0045 EROSION CONTROL SUPERVISOR 0.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

208-00205  
 

0050 REPLACE CONCRETE PAVEMENT 2,154.000 1,756.000

SY  398.000 90,744.00

228.00000 2,154.000 491,112.00

210-03100  
 

0055 AGGREGATE BASE COURSE (CLASS 5) 121.560 94.950

TON 26.610 1,490.16

56.00000 121.560 6,807.36

304-05000  
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PCN: 15951-BID    ESTIMATE RUN 12/23/2008

PROJECT: IM 0704-207                   ESTIMATE NO: 0004 12:23:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

118.00000 0.000 0.00

403-00720  
 

0065 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

60.00000 0.000 0.00

403-33841  
 

0070 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

81.00000 0.000 0.00

403-34871  
 

0075 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 191,029.000 51,980.000

LF  139,049.000 243,335.75

1.75000 191,029.000 334,300.75

412-14000  
 

0075 MATERIAL ALLOWANCE 64,020.000

LF  -64,020.000 -30,345.48

0.47400 0.000 0.00

0080 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 440.000 0.000

LF  440.000 2,332.00

5.30000 440.000 2,332.00

412-15000  
 

0085 *CROSS STITCHING 381.000 0.000

EACH 381.000 17,526.00

46.00000 381.000 17,526.00

412-15050  
 

0090 *HOT POURED CONCRETE JOINT SEALANT 1,195.000 0.000

LF  1,195.000 23,553.45

19.71000 1,195.000 23,553.45

412-19000  
 

0095 *CONCRETE (PATCHING) 789.000 288.000

SF  501.000 53,762.31

107.31000 789.000 84,667.59

601-06150  
 

0100 *MOBILIZATION 1.000 0.600

L S 0.400 54,780.43

136,951.07000 1.000 136,951.07

626-00000  
 

0105 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.500 1,357.46

2,714.91000 1.000 2,714.91

626-01000  
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PCN: 15951-BID    ESTIMATE RUN 12/23/2008

PROJECT: IM 0704-207                   ESTIMATE NO: 0004 12:23:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

63.51000 0.000 0.00

627-00005  
 

0115 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

35.04000 0.000 0.00

627-00012  
 

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000 0.000

SF  0.000 0.00

8.76000 0.000 0.00

627-02001  
 

0125 *FLAGGING 101.000 101.000

HOUR 0.000 0.00

25.02000 101.000 2,527.02

630-00000  
 

0130 *TRAFFIC CONTROL VEHICLE 0.038 0.000

EACH 0.019 83.22

4,379.86000 0.019 83.22

630-00004  
 

0135 *TRAFFIC CONTROL INSPECTION 37.000 31.000

DAY 6.000 657.00

109.50000 37.000 4,051.50

630-00007  
 

0140 *TRAFFIC CONTROL MANAGEMENT 70.000 50.000

DAY 20.000 13,139.60

656.98000 70.000 45,988.60

630-00012  
 

0145 *UNIFORMED TRAFFIC CONTROL COORDINATION 11.000 0.000

HOUR 11.000 60.17

5.47000 11.000 60.17

630-00015  
 

0150 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

1,094.97000 0.000 0.00

630-80001  
 

0155 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

218.99000 0.000 0.00

630-80335  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 3.500

EACH 0.000 0.00

109.50000 3.500 383.25

630-80341  
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PCN: 15951-BID    ESTIMATE RUN 12/23/2008

PROJECT: IM 0704-207                   ESTIMATE NO: 0004 12:23:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 8.500

EACH 1.000 109.50

109.50000 9.500 1,040.25

630-80342  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 5.500

EACH 0.000 0.00

109.50000 5.500 602.25

630-80343  
 

0175 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000

SF  0.000 0.00

22.77000 16.000 364.32

630-80344  
 

0180 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

10,402.18000 1.500 15,603.27

630-80355  
 

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.500

EACH 0.000 0.00

1,094.97000 1.500 1,642.46

630-80358  
 

0190 *DRUM CHANNELIZING DEVICE 8.000 4.000

EACH 0.000 0.00

32.85000 4.000 131.40

630-80360  
 

0195 *TRAFFIC CONE 450.000 175.000

EACH 50.000 547.50

10.95000 225.000 2,463.75

630-80380  
 

0200 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000

DAY 0.000 0.00

547.48000 0.000 0.00

630-80520  
 

0205 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

25,184.23000 1.000 25,184.23

630-85040  
 

0206 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0210 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
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PCN: 15951-BID    ESTIMATE RUN 12/23/2008

PROJECT: IM 0704-207                   ESTIMATE NO: 0004 12:23:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0225 F/A FUEL COST ADJUSTMENT -42.320 102.110

F A -144.430 -144.43

1.00000 -42.320 -42.32

700-70016  
 

0230 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0235 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0240 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A UNIFORM TRAFFIC CONTROL(OFFICER TIME) 660.000 0.000

F A 660.000 660.00

1.00000 660.000 660.00

700-70034  
 

0250 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $474,153.64 1,202,873.50CURRENT AMT 1,250,371.88 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0255 FIELD LABORATORY (CLASS 1) 0.000 0.000

EACH 0.000 0.00

6,065.15000 0.000 0.00

620-00011  
 

0260 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

126.36000 1.000 126.36

620-00020  
 

CAT 0400 $0.00 126.36CURRENT AMT 126.36 $$

PROJECT TOTAL 474,153.64 $ 1,202,999.86CURRENT AMT 1,250,498.24 $$


